COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 18/ 2013

ESTI MATE SUMVARY 16: 08: 35
CONTI D C18897 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 18897- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 63.0 DAYS TI VE ALLOW 65 WORK DAYS
| NTERSECTI ON | MPROV @ US24 & E PERCENT TI ME: 96.92 ORI G TI VE ALLOW 65 WORK DAYS
PRQJECT NO. SHE0243- 082
| NTERSECTI ON | MPROV @ US24 & E
NAVE OF RQAD: 024G
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
ROCKY MOUNTAI N MATERI ALS AND ASPHALT, | NC. PAY PERI OD ENDI NG 10/ 15/ 2013 DATE TI ME STARTED 06/ 17/2013
1910 RAND AVE. DATE LET 04/ 18/ 2013 DATE WORK BEGAN
DATE AWARDED 04/ 24/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 24/ 2013 DATE ACCEPTED
COLORADO SPRI NGS CO 80905 719- 473- 3100 DATE NOTI CE TO PROCEED 06/ 17/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,434, 955. 52 PARTI Cl PATI NG $ 1, 352, 968. 62 $ 970, 066. 64
AWARD PROJECT AM: $ 1,397, 878. 53 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 94. 29% TOTAL EARNI NGS 1, 352, 968. 62 970, 066. 64
FUNDS AVAI LABLE: $ 81, 986.90 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 352, 968. 62 970, 066. 64
TOTAL CLAI VB $ 0.00 RETAI NAGE - 20, 968. 18 -11, 115. 32
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 332, 000. 44 958, 951. 32
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 332, 000. 44 958, 951. 32
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 958, 951. 32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18897

PCN: 18897-BI D

PRQJECT: SHE0243- 082

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090

Renoval of Delineator

0015 202-00220

Renoval of Asphalt Mat

0020 202-00240

0025 202-00250

Renoval of Pavenent MarKking

0030 202-00810

Renoval of Ground Sign

0035 202-04002

G ean Cul vert

0040 202-05030

0045 203-00060

0050 203-01510

Backhoe

0055 203-01550 Dozi ng

Renoval of Asphalt Mat (Pl aning)

Sawi ng Asphalt Material (10 Inch)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
3, 771. 65000
16. 000
EACH
3. 31000
761. 000
SY
3. 57000
18, 177. 000
SY
2.09000
543. 000
SF
1. 29000
12. 000
EACH
55. 15000
2.000
EACH
124.57000
6, 841. 000
LF
1. 28000
22,273. 000
CcY
8. 50000
20. 000
HOUR
96. 21000
12. 000
HOUR

141. 72000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 500
0. 500

[y

. 000

16. 000
0. 000
16. 000

0. 000
761. 000
761. 000

0. 000
18, 177. 000
18, 177. 000

0. 000
543. 000
543. 000

5. 000
7.000
12. 000

0. 000
2.000
2.000

6, 841. 000
0. 000
6, 841. 000

11, 393. 340
10, 879. 660
22,273. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

Page 2
ESTI MATE RUN 10/ 18/ 2013

16: 08: 35
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1, 885. 83
3,771.65
0. 00
52.96
2,716.77
2,716.77
37,989. 93
37, 989. 93
700. 47
700. 47
386. 05
661. 80
249. 14
249. 14
0. 00
8, 756. 48
92, 477.11
189, 320. 50
0. 00
0. 00
0. 00
1, 700. 64



CONTI D C18897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18897-BI D ESTI MATE RUN 10/ 18/ 2013
PRQJECT: SHE0243- 082 ESTI MATE NO 0004 16: 08: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01594 Conbi nati on Loader 15. 000 15. 000
HOUR 0. 000 0. 00
122. 16000 15. 000 1, 832. 40
0065 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
153. 68000 0. 000 0. 00
0070 207-00205 Topsoi | 3, 896. 000 0. 000
cY 3, 896. 000 16, 012. 56
4.11000 3, 896. 000 16, 012. 56
0075 208-00002 Erosion Log (12 Inch) 930. 000 810. 000
LF 120. 000 693. 60
5. 78000 930. 000 5, 375. 40
0080 208-00020 Silt Fence 6, 673. 000 6, 673. 000
LF 0. 000 0. 00
1. 88000 6,673. 000 12, 545. 24
0085 208-00040 Check Dam 100. 000 0. 000
EACH 0. 000 0. 00
84. 52000 0. 000 0. 00
0090 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 279. 05000 1. 000 1, 279. 05
0095 208-00070 Vehi cl e Tracki ng Pad 5. 000 5. 000
EACH 0. 000 0. 00
1, 401. 16000 5. 000 7,005. 80
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 27.000
HOUR 23. 000 787.52
34. 24000 50. 000 1,712.00
0105 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 18. 000 18. 000
HOUR 0. 000 0. 00
101. 64000 18. 000 1, 829. 52
0110 208-00106 Sweepi ng (Sedi nent Renoval ) 6. 000 6. 000
HOUR 0. 000 0. 00
85. 20000 6. 000 511. 20



CONTI D C18897 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18897-BI D ESTI MATE RUN 10/ 18/ 2013
PRQIECT: SHE0243- 082 ESTI MATE NO 0004 16: 08: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00107 Renoval of Trash 9. 000 0. 000
HOUR 9. 000 551. 52
61. 28000 9. 000 551. 52
0120 208- 00205 Erosi on Control Supervisor 148. 000 87.000
HOUR 61. 000 3,328.16
54. 56000 148. 000 8,074. 88
0125 212-00006 Seedi ng (Native) 7.200 0. 250
ACRE 0. 000 0. 00
1, 379. 05000 0. 250 344.76
0130 212-00032 Soi | Condi tioni ng 7.200 0. 000
ACRE 0. 000 0. 00
422. 60000 0. 000 0. 00
0135 213-00002 Mil ching (Weed Free Hay) 7.200 0. 250
ACRE 0. 000 0. 00
315. 61000 0. 250 78.90
0140 213-00061 Mil ch Tacki fier 1, 650. 000 1, 650. 000
LB 0. 000 0. 00
4.07000 1, 650. 000 6, 715. 50
0145 213-00100 Soi | Bi nder 4.100 0. 000
ACRE 0. 000 0. 00
131. 59000 0. 000 0. 00
0150 216-00201 Soi | Retention Bl anket (Straw Coconut) 5, 234. 000 0. 000
SY 5,234. 000 18, 790. 06
3.59000 5,234. 000 18, 790. 06
0155 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
0. 80000 0. 000 0. 00
0160 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
19. 32000 0. 000 0. 00
0165 304- 06000 Aggregate Base Course (C ass 6) 8, 110. 450 1,291.390
TON 6, 819. 060 89, 807. 02
13. 17000 8, 110. 450 106, 814. 63



CONTI D C18897 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18897- BI D ESTI MATE RUN 10/ 18/ 2013
PRQJECT: SHE0243- 082 ESTI MATE NO 0004 16: 08: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
141. 37000 0. 000 0. 00
0175 403-33741  Hot Mx Asphalt (Grading S) (75) (PG 64-22) 8, 199. 370 0. 000
TON 8,199. 370 511,394.71
62. 37000 8,199. 370 511,394.71
0180 411-10255 Enulsified Asphalt (Sl ow Setting) 2, 696. 000 0. 000
GAL 2,696. 000 11, 484. 96
4. 26000 2, 696. 000 11, 484. 96
0181 506-01020 Ceogrid Reinforce 2,513. 000 0. 000
SY 2,513. 000 8,418.55
3. 35000 2,513. 000 8,418.55
0185 603-01240 24 1nch Reinforced Concrete Pipe 32. 000 0. 000
LF 32. 000 3,693. 44
115. 42000 32. 000 3,693. 44
0190 603-30024 24 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0. 00
294. 09000 0. 000 0. 00
0195 603-30036 36 Inch Steel End Section 2.000 0. 000
EACH 2.000 1, 355.40
677. 70000 2.000 1, 355. 40
0200 606-00301 Quardrail Type 3 (6-3 Post Spacing) 613. 000 0. 000
LF 0. 000 0. 00
23.23000 0. 000 0. 00
0205 606- 01390 End Anchorage Type 3K 2.000 0. 000
EACH 2.000 1,594.10
797. 05000 2.000 1,594.10
0210 606-02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2,294.86000 0. 000 0. 00
0215 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
2.03000 0. 000 0. 00



CONTI D C18897 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18897-BI D ESTI MATE RUN 10/ 18/ 2013
PRQJECT: SHE0243- 082 ESTI MATE NO 0004 16: 08: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 612-00001  Delineator (Type I) 32.000 0. 000
EACH 32. 000 494. 08
15. 44000 32. 000 494. 08
0225 612-00002  Delineator (Type I1) 20. 000 0. 000
EACH 20. 000 330. 80
16. 54000 20. 000 330. 80
0230 612-00003 Delineator (Type I11) 8. 000 0. 000
EACH 8. 000 176. 48
22. 06000 8. 000 176. 48
0235 614-00011 Sign Panel (Qass I) 32.000 0. 000
SF 32. 000 564. 80
17. 65000 32. 000 564. 80
0240 614-00012 Sign Panel (Qass I1) 100. 000 0. 000
SF 100. 000 1, 875.00
18. 75000 100. 000 1, 875.00
0245 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 3. 000 0. 000
EACH 3. 000 661. 77
220. 59000 3. 000 661. 77
0250 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 0. 000
Sl i pbase)
EACH 12. 000 4, 963. 32
413. 61000 12. 000 4, 963. 32
0255 625- 00000 Construction Surveying 1. 000 0. 600
LS 0. 400 5, 820. 69
14, 551. 73000 1. 000 14, 551. 73
0260 626- 00000 Mobi | i zati on 1. 000 0. 600
LS 0. 400 36, 315. 60
90, 789. 00000 1. 000 90, 789. 00
0265 627-00005 Epoxy Pavenent MarKki ng 120. 000 0. 000
GAL 120. 000 12, 710. 40
105. 92000 120. 000 12, 710. 40
0270 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 199. 000 0. 000
GAL 199. 000 6,174.97
31. 03000 199. 000 6,174.97



CONTI D C18897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18897-BI D ESTI MATE RUN 10/ 18/ 2013
PRQIECT: SHE0243- 082 ESTI MATE NO 0004 16: 08: 35
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 155. 000 0. 000
SF 155. 000 4, 228. 40
27. 28000 155. 000 4,228. 40
0280 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 55. 000 0. 000
Li ne
) SF 55. 000 1, 347. 50
24. 50000 55. 000 1, 347.50
0285 629-01110 Locat e Monuments 8. 000 0. 000
HOUR 8. 000 984. 24
123. 03000 8. 000 984. 24
0290 629-01031 Survey Monurent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
1, 706. 43000 0. 000 0. 00
0295 630- 00000 Fl aggi ng 959. 800 183. 800
HOUR 776. 000 17, 118. 56
22. 06000 959. 800 21,173.19
0300 630- 00007 Traffic Control |nspection 73. 000 51. 000
DAY 22.000 3,033.14
137. 87000 73. 000 10, 064. 51
0305 630-00012 Traffic Control Management 45. 000 15. 000
DAY 30. 000 13, 235. 40
441. 18000 45. 000 19, 853. 10
0310 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
55. 15000 0. 000 0. 00
0315 630-80341 Construction Traffic Sign (Panel Size A) 32. 000 16. 000
EACH 12. 800 564. 74
44. 12000 28. 800 1, 270. 66
0320 630- 80342 Construction Traffic Sign (Panel Size B) 30. 000 3. 500
EACH 2.800 154. 42
55. 15000 6. 300 347. 45
0325 630-80348 Construction Information Sign 2.000 1. 000
EACH 0. 800 44.12
55. 15000 1. 800 99. 27



CONTI D: C18897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18897-BI D ESTI MATE RUN 10/ 18/ 2013
PRQIECT: SHE0243- 082 ESTI MATE NO 0004 16: 08: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 630- 80360 Drum Channel i zi ng Devi ce 60. 000 19. 000
EACH 35. 000 1, 544. 20
44. 12000 54. 000 2,382.48
0335 630-80370 Concrete Barrier (Tenporary) 3, 430. 000 1, 632. 000
LF 1, 305. 600 39, 494. 40
30. 25000 2,937. 600 88, 862. 40
0340 630-80380 Traffic Cone 120. 000 45. 000
EACH 63. 000 486. 36
7.72000 108. 000 833.76
0345 630-85010 I npact Attenuator (Tenporary) 4.000 2.000
EACH 1. 600 7,058. 88
4,411. 80000 3.600 15, 882. 48
0350 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0360 700- 70012 F/ A Asphalt Pavenent |ncentive 6, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0365 700- 70016 F/ A Fuel Cost Adj ustnent 1, 737. 550 1, 737.550
FA 0. 000 0. 00
1. 00000 1, 737.550 1,737.55
0370 700-70018 F/ A Roadway Snoot hness Incentive 1, 885. 240 0. 000
FA 1, 885. 240 1,885.24
1. 00000 1, 885. 240 1,885.24
0375 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 165. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D: C18897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18897-BI D ESTI MATE RUN 10/ 18/ 2013
PRQJECT: SHEQ243- 082 ESTI MATE NO. 0004 16: 08: 35

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0380 700-70021  F/ A On-The-Job Trainee 640. 000 0. 000
HOUR 640. 000 640. 00
1. 00000 640. 000 640. 00

CAT NOO0300

0385 202-00150

0390

206- 00000

0395

206- 00200

0400

601- 03030

0405 602-00020

CAT NO0400

0410 620-00002

0415 620-00012

0420 620-00020

CONCRETE BOX CULVERT

of Wall

Renoval

Structure Excavation

Structure Backfill

(dass 2)

Concrete O ass D (Box Culvert)

Rei nforcing Steel (Epoxy Coated)

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 2)

Field Laboratory (d ass 2)

Sanitary Facility

CAT 0200
4.000
EACH
718. 02000
89. 000
CcY
12. 51000
131. 000
CcY
29. 33000
70.010
CcY
412. 77000
10, 989. 070
LB
1. 32000
CAT 0300 CURRENT AMI  $
1. 000
EACH
15, 702. 69000
1. 000
EACH
7, 280. 19000
1. 000
EACH
534. 93000
CAT 0400 CURRENT AMI  $

PRQJIECT TOTAL CURRENT AMI $ 1,434,955.52$

CURRENT AMI  $ 1,360, 206.41 %

4.000
0. 000
4.000

89. 000
0. 000
89. 000

0. 000
131. 000

131. 000

70.010
0. 000
70.010

10, 989. 070
0. 000

10, 989. 070

966, 224.41$ 1, 278, 219. 50

2,872.08

1,113.39

3,842.23

3,842.23

28, 898. 03

14, 505. 57

51,231.30 $

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

3,842.23 %

51, 231. 30

15, 702. 69

7,280.19

534. 93

23,517.81$

0.00$ 23,517.81

970, 066. 64 $ 1, 352, 968. 61



